

The tentative schedule to complete the demobilization of the platform and equipment will be by the end of September 2021.

The tentative schedule to complete the re-grassing, growing of grass and removal of fencing will be by the end of November 2021.

The tentative schedule to complete the wall repair work will be by the end of September 2022.