



Dredge Area 1 – Ala Moana Blvd

Bridge - Kalakaua Av. Bridge

Duration: 10-15 days

Dredge Area 2 – Kalakaua Av

Bridge – McCully Bridge

Duration: 10-15 days

Dredge Area 3 – McCully Bridge – HECO Easement

Duration: 55-65 days

Dredge Area 4 – HECO Easement – Ainakea Way

Duration: 50-65 days

Dredge Area 5 – Manoa Palolo Drainage Canal

Duration: 15-20 days

 **Hawaii Harbors Constructors JV**

18_923_dredge_phases