



Tentative Schedule:

Dredge Area 3B
02/25/2020 – 03/21/2020

HECO Dredge Area
03/21/2020 – 04/01/2020

Dredge Area 4
04/01/2020 – 05/23/2020

Dredge Area 3A
05/23/2020 – 06/26/2020

HECO Cable Removal
06/26/2020 – 07/24/2020

Dredge Area 5
07/24/2020 – 08/21/2020

Dredge Area 2
08/21/2020 – 09/02/2020

Dredge Area 1
09/02/2020 – 09/24/2020

Repair Wall Site 1
11/2019 – 10/2020

Repair Wall Site 2
3/2020 – 12/2020